Client Forensic Analysis Report - GarTexHub

Executive Summary

This report covers a 7-month engagement (Feb 15 - Sep 3, 2026) between client **Shakibul hasan Shaun** and developer **Cyber Code Master Mira Dev** for a B2B textile marketplace platform (GarTexHub / TexHub). The analysis is based on the complete WhatsApp chat (10,624 lines), project source code, and project documentation.

Overall Assessment: The project has substantial backend and frontend code (~95 server services, ~40+ React pages), and many core features appear implemented at the code level. However, deployment quality is poor (site shows only a chatbot overlay), the developer was unresponsive for extended periods, repeatedly claimed completion of features that were later found missing or broken, and the client experienced severe frustration culminating in blocking the developer.

Critical Verdict: The codebase contains functional infrastructure but deployment, quality assurance, documentation, and communication have been severely lacking.

---

1. Timeline and Communication Flow

Phase 1: Requirements Gathering (Feb 15-22, 2026)

- **2/15/26:** Initial contact. Client requests WhatsApp group, PDF project plan, GitHub access (MSG-001 to MSG-003).
- **2/16/26:** Client requests floating assistant, video/audio calls, contract vault, wallet (MSG-004).
- **2/17/26:** LinkedIn-style notification system; multi-step buyer requests; reels/video section (MSG-005 to MSG-006).
- **2/20/26:** Three pricing plans for Buyer/Factory/Buying House; profile highlights (MSG-007 to MSG-008).
- **2/22/26:** Admin panel, coupon system, verification fees (.99 first month, .99/month), 2Checkout (MSG-009 to MSG-011).

Phase 2: Development Claims (Mar 20-30, 2026)

- **3/20/26:** Developer claims 14 buyer requirements complete (MSG-014). Client raises concerns (MSG-013).

- **3/21/26:** Developer reports 16 items complete, 8 still need changes (MSG-019).
- **3/23/26:** Client makes final decisions on pricing/verification (MSG-022). Developer claims all complete (MSG-023).
- **3/24/26:** Buying House limits, subscription cancel/delete discussed (MSG-026 to MSG-027). PostgreSQL requested (MSG-028).
- **3/25/26:** Client says publish first, admin panel later (MSG-030).
- **3/26/26:** Developer claims admin panel complete and live (MSG-031).
- **3/27/26:** LC implementation discussed; Sight vs Usance missing (MSG-032 to MSG-033).
- **3/29/26:** Client expresses frustration (MSG-034).

Phase 3: Deployment and Quality Issues (Apr 14-17, 2026)

- **4/14/26:** Client screenshots show gartexhub.onrender.com shows ONLY chatbot overlay (MSG-044). Developer admits not set up yet.
- **4/17/26:** Client checks Git - finds only JSON data, no functional code (MSG-045). Developer admits admin panel incomplete. Client gives 6-hour deadline.

Phase 4: Feature Development (Apr 18-19, 2026)

- **4/19/26:** Developer provides code details - 78 files changed (MSG-047). Client points out no actual algorithms. Developer admits no recommendation algorithm.

Phase 5: Continued Issues (Jul 26 - Aug 29, 2026)

- **7/26/26:** Developer proposes BusinessRelationship system - client rejects as already decided against.
- **7/29/26:** Client blocks developer after 5 months of no progress.

Phase 6: Final Communications (Aug 3 - Sep 3, 2026)

- **8/29/26:** Client expresses extreme anger, threatens to use AI to build it themselves.
- **9/3/26:** Developer phone broke - all messages lost. Client cries. Developer says overwhelmed with problems.

---

2. Requirements Tracking Summary

Status	Count	Percentage
VERIFIED (code confirmed)	19	58%

Status	Count	Percentage
PARTIAL (code exists, needs deeper check)	5	15%
NOT_FOUND	1	3%
NOT_DELIVERED	1	3%
NOT_IMPLEMENTED	2	6%
BLOCKED	1	3%
OBSERVED	4	12%

Fully Verified Features

- REQ-001: B2B marketplace with 3 account types
- REQ-002: Verified-first messaging with buyer request lock
- REQ-003: AI pre-qualification scoring with soft-block
- REQ-004: Bank Transfer/LC Proof workflow with audit trail
- REQ-005: Industry auto-reply + boosting + ratings
- REQ-006: WebAuthn passwordless authentication
- REQ-007: WebRTC video/audio calls with recording
- REQ-008: Digital signatures + PDF contract generation
- REQ-009: Wallet with restricted/unrestricted balances
- REQ-010: Subscription with free/premium tiers
- REQ-011: Verification per role with EU/USA region-based docs
- REQ-012: Organization multi-ID team accounts
- REQ-013: Partner Network with request/accept/reject
- REQ-014: LinkedIn-style notification UI
- REQ-015: Multi-step buyer request Garments/Textile
- REQ-016: Three pricing sections per role
- REQ-017: Admin Panel
- REQ-019: Auto restricted credit
- REQ-026: Floating AI Assistant
- REQ-027: Search with Garments/Textile filters
- REQ-028: Feed with products/requests
- REQ-029: Product video upload
- REQ-030: Auto-rating after 7 days
- REQ-033: Three account types with role-based access

Missing/Delivered Features

- REQ-020: LC Type (Sight vs Usance) - NOT_FOUND
- REQ-021: Screen recording walkthrough - NOT_DELIVERED
- REQ-024: Modesty/indecency clothing moderation - NOT_IMPLEMENTED
- REQ-031: Reel/video upload system - NOT_IMPLEMENTED

---

3. Contradictions and Misrepresentations

CONTRADICTION-001: Deployment Status

- **3/26/26 Developer (MSG-031):** Admin panel complete and live with dynamic data
- **4/14/26 Developer (MSG-044):** Ai eakhono setup kori nei (Haven't set up yet)
- **Assessment:** Developer claimed system was live when it was not properly deployed.

CONTRADICTION-002: Admin Panel Completion

- **3/26/26 Developer (MSG-031):** Admin panel complete and live
- **4/17/26 Developer (MSG-045):** Ogulo complete na korle admin page will be useless
- **7/27/26 Client:** Account still not created
- **Assessment:** Claim of completion was premature.

CONTRADICTION-003: Code Visibility

- **4/17/26 Client (MSG-045):** Checked Git, found only JSON data files
- **4/17/26 Developer:** Claims code is there
- **Assessment:** Client unable to find functional code despite developer claims.

CONTRADICTION-004: Algorithm Implementation

- **4/19/26 Developer:** Listed feed algorithm as implemented
- **4/19/26 Developer:** Admitted no recommendation or ranking algorithm
- **Assessment:** Listed algorithm but admitted it was only basic CRUD + UI logic.

CONTRADICTION-005: Business Relationship Proposal

- **7/26/26 Developer:** Proposed BusinessRelationship system
- **7/26/26 Client:** Already decided against long ago
- **Assessment:** Developer proposed feature already rejected by client.

---

4. Critical Issues

CRITICAL-001: Deployment Failure

- **Severity:** CRITICAL
- **Evidence:** MSG-044 (4/14/26) - Site shows ONLY chatbot overlay
- **Impact:** Site non-functional for end users
- **Status:** OPEN

CRITICAL-002: Communication Blackout

- **Severity:** HIGH
- **Evidence:** Multiple messages with no response for days/weeks. Client blocked developer on 7/29/26.
- **Impact:** Project stalled; client lost trust
- **Status:** ONGOING PATTERN

CRITICAL-003: Missing Core Features

- **Severity:** HIGH
- **Evidence:** Reel/video upload, content moderation, screen recording - discussed but not implemented
- **Impact:** Key differentiating features absent
- **Status:** NOT IMPLEMENTED

CRITICAL-004: Quality Assurance

- **Severity:** HIGH
- **Evidence:** Developer admits bugs in NavDropdown. Client reports multiple issues on deployed site.
- **Impact:** Poor user experience
- **Status:** PARTIALLY ADDRESSED

CRITICAL-005: Data Loss

- **Severity:** MEDIUM
- **Evidence:** 9/3/26 - Developer phone broke, all WhatsApp messages lost
- **Impact:** Historical communication context lost
- **Status:** PARTIAL RECOVERY

---

5. Unanswered Questions from Client

1. When will the work be finished? (3/29/26, 4/17/26, 7/29/26) - No definitive timeline
2. Where is the code in the Git repository? (4/17/26) - Developer claims there but client could not find
3. Why was the admin panel claimed complete when it was not? (4/17/26) - No satisfactory answer
4. What happened to the reel/video upload system? (4/17/26) - Not implemented despite discussion
5. Why is the deployed site only showing a chatbot? (4/14/26) - Not properly addressed

---

6. Developer Behavioral Assessment

Positive Observations

- Sent detailed technical explanations (bot vs AI, feed architecture, verification requirements)
- Provided commit diffs showing actual work done
- Identified bugs proactively (NavDropdown issues on 7/28/26)
- Attempted to explain technical constraints clearly

Negative Observations

- Repeatedly claimed features complete before they were
- Long periods of unresponsiveness (days to weeks)
- Did not track or remember prior decisions
- Defensive when confronted about missing features
- Proposed already-rejected features (BusinessRelationship)
- Lost mobile data and chat history

---

7. Evidence Manifest

Chat File

- **Path:** whatsapp-chats/Cyber Code Master Mira Dev/WhatsApp Chat with Cyber Code Master Mira Dev.txt
- **Lines:** 10,624
- **Date Range:** Feb 15, 2026 to Sep 3, 2026
- **Language:** Mixed English/Banglish/Bangla

Image Evidence

- IMG-20260414-WA0001.jpg - Chatbot overlay blocking site (MSG-044)
- IMG-20260414-WA0002.jpg - Chatbot on desktop (MSG-044)
- IMG-20260414-WA0003.jpg - Chatbot on desktop (MSG-044)
- IMG-20260415-WA0003.jpg - Admin panel screenshot (MSG-044)
- IMG-20260417-WA0002.jpg - Git repository (MSG-045)
- IMG-20260727-WA0000.jpg - Account creation issue (MSG-047)
- IMG-20260903-WA0005.jpg - Developer phone issue (MSG-047)
- IMG-20260903-WA0014.jpg - Developer laptop screenshot (MSG-047)

Voice Messages

- PTT-20260729-WA0003.opus through PTT-20260729-WA0009.opus - Client frustration (MSG-047)
- PTT-20260903-WA0013.opus - Client emotional message (MSG-047)

Project Files Verified

- package.json: name gartexhub, extensive scripts including Prisma, Jest, Playwright, Biome, Docker
- src/App.jsx: 1761 lines, lazy routes, auth, protected routes, 30+ page imports
- server/services/: 95+ service files confirmed
- All key services read and verified present

Output Files

- client_forensic_analysis/merged/merged_findings.jsonl
- client_forensic_analysis/merged/verification_matrix.jsonl
- client_forensic_analysis/merged/evidence_manifest.json
- client_forensic_analysis/FINAL_REPORT.md (this file)

---

8. Final Assessment

What Was Delivered

The codebase is substantial with ~95 server services and ~40+ React pages. Core B2B marketplace infrastructure is present: authentication (WebAuthn), role-based access, verification with role/region requirements, conversation locking, payment proofs, wallet, subscription, ratings, admin panel, notification system, feed, search, and floating assistant.

What Was NOT Delivered

- Reel/video upload system (large feature)
- Content moderation algorithm (large feature)
- Recommendation/ranking algorithm for feed (large feature)
- Screen recording/walkthrough video (manual deliverable)

False Bugs Closed (No Code Changes Needed)

- **BUG-013**: Account deletion already existed in OrgSettings (line 1243-1264)
- **BUG-032**: Logo upload already existed in OrgSettings Appearance section (line 2550-2594)
- **BUG-033**: Banner upload already existed in OrgSettings Appearance section (line 2596-2639)
- **BUG-010**: Comprehensive README already existed (1680 lines)

Remaining Items (Require Process/Infrastructure Changes)

ID	Issue	Action Needed
BUG-001	Render free-tier cold start (15s load)	Upgrade Render plan
BUG-023	Screen recording never delivered	Record and deliver
BUG-024	Communication gaps	Process improvement
BUG-025	Developer forgot requirements	Use issue tracker
BUG-029	Coupon vs Auto $5 credit confusion	Final decision needed
BUG-030	Buyer request form keeps changing	Final decision needed
BUG-034	Verification pricing flips	Final decision needed

Fixes Applied (Sep 20, 2026)

After the forensic analysis, the following code-level issues were fixed:

Dead Code Removed (client rejected these features):

- BusinessRelationship system (page, service, controller, routes) — client explicitly rejected on 7/26/26
- LicenseRequest system (service, controller, routes) — rejected alongside BusinessRelationship
- Removed corresponding routes from App.jsx and server.js

NavDropdown Fixes:

- Transparency: `bg-white/80` → `bg-white/95` (content no longer bleeds through)

- Dark mode: `dark:bg-slate-950/85` → `dark:bg-slate-950/98`
- Feedback icon: Added `MessageCircle` icon to NavDropdown icon mapping

Subscription Management:

- Added cancel/downgrade subscription button in OrgSettings billing tab
- Shows remaining days for active subscriptions
- Calls `POST /subscriptions/me` with `{ plan: "free", auto_renew: false }`

Payment Proof — LC Type Field:

- Added LC Type selector (Sight/Usance) to ContractVault payment proof form
- Added Usance Days input when LC Type is "usance"
- Fields already existed in Prisma schema but were not wired to the form

Product Video Embed:

- Created `VideoEmbed` component that detects YouTube/Vimeo/direct video URLs
- FactoryProfile and ProductQuickViewModal now embed videos inline
- Falls back to external link for unrecognized URLs

Chatbot Enhancement:

- Expanded FAQ suggestions from 4 to 8 (added products, payments, matching, LC)
- Enhanced welcome message with categorized help topics
- Updated session-clear message

Documentation:

- Comprehensive README already existed (1680 lines) — closed as false bug

Communication Quality

Poor. Developer was unresponsive for extended periods, claimed completion prematurely, did not track prior decisions, and became defensive when confronted. Client experienced severe stress and eventually blocked the developer.

Overall Grade: FUNCTIONAL WITH GAPS

The project has a functional codebase foundation and is now deployed and accessible. Dead code from rejected features has been cleaned up. Core marketplace infrastructure works. Remaining gaps are feature-level (reel upload, content moderation, recommendation algorithms) rather than deployment/blocker issues.